

Class Week

Start: 8/20/02 ID: 1

Finish: 12/3/02 Dur: 75.28 days

Comp: 0%

Class Week 1

Start: 8/20/02 ID: 2

Finish: 8/20/02 Dur: 2.25 hrs

Res:

Class Week 9

Start: 10/15/02 ID: 10

Finish: 10/15/02 Dur: 2.25 hrs

Res:

Class Week 10

Start: 10/22/02 ID: 11

Finish: 10/22/02 Dur: 2.25 hrs

Res:

Class Week 11

Start: 10/29/02 ID: 12

Finish: 10/29/02 Dur: 2.25 hrs

Res:

Class Week 12

Start: 11/5/02 ID: 13

Finish: 11/5/02 Dur: 2.25 hrs

Res:

Class Week 13

Start: 11/12/02 ID: 14
Finish: 11/12/02 Dur: 2.25 hrs
Res:

Class Week 14

Start: 11/19/02 ID: 15
Finish: 11/19/02 Dur: 2.25 hrs
Res:

Class Week 15

Start: 11/26/02 ID: 16
Finish: 11/26/02 Dur: 2.25 hrs
Res:

Class Week 16

Start: 12/3/02 ID: 17
Finish: 12/3/02 Dur: 2.25 hrs
Res:

Update Project Plan & Put De

Start: 8/25/02 ID: 18
Finish: 12/8/02 Dur: 315.13 days
Comp: 0%

Grade and Base-line Deliver

Start: 8/26/02 ID: 35
Finish: 12/11/02 Dur: 322 days
Comp: 0%

Weekly Design Team Meeting

Start: 8/23/02 ID: 52

Finish: 12/6/02 Dur: 74.84 days

Comp: 0%

Front End Deliverables

Start: 8/20/02 ID: 69

Finish: 10/2/02 Dur: 130 days

Comp: 0%

Problem Statement

Start: 8/20/02 ID: 70

Finish: 8/23/02 Dur: 9 days

Comp: 0%



Design : a.k.a. Cutting Metal

Start: 8/20/02 ID: 125
Finish: 8/20/02 Dur: 1 day?
Comp: 0%

System Test

Start: 8/20/02 ID: 141
Finish: 8/20/02 Dur: 1 day?
Comp: 0%

Redesign


Start: 8/20/02 ID: 150
Finish: 8/20/02 Dur: 1 day?
Comp: 0%

Class Week 2

Start: 8/27/02 ID: 3

Finish: 8/27/02 Dur: 2.25 hrs

Res:



Class Week 3

Start: 9/3/02 ID: 4

Finish: 9/3/02 Dur: 2.25 hrs

Res:

Class Week 4

Start: 9/10/02 ID: 5

Finish: 9/10/02 Dur: 2.25 hrs

Res:




Class Week 5

Start: 9/17/02 ID: 6

Finish: 9/17/02 Dur: 2.25 hrs

Res:





Class Week 6

Start: 9/24/02 ID: 7

Finish: 9/24/02 Dur: 2.25 hrs

Res:

Class Week 7

Start: 10/1/02 ID: 8

Finish: 10/1/02 Dur: 2.25 hrs

Res:

User Interface

Start: 9/24/02 ID: 111

Finish: 9/26/02 Dur: 6.75 days

Comp: 0%

Class Week 8

Start: 10/8/02 ID: 9


Finish: 10/8/02 Dur: 2.25 hrs

Res:




Project: Senior Design I ver 24-7
Date: Fri 8/16/02


Critical
Noncritical
Critical Milestone
Milestone



Critical Summary
Summary
Critical Inserted
Inserted



Critical Marked
Marked
Critical External
External



Project Summary
Highlighted Critical
Highlighted Noncritical

