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	Task
	Deliverable
	Due
	Completed

	1.1
	A report summarizing the counties contacted and the datasets acquired.
	02/17/2017
	

	1.2
	An electronic copy of the raw data acquired from each source.
	02/17/2017
	

	2.1
	A report summarizing the efforts involved in data integration and pre-processing.
	04/17/2017
	

	2.2
	An electronic copy of the normalized data.
	04/17/2017
	

	3.1
	A report summarizing analysis of the 911 call data and PennDOT highway road closure data, including estimates of PennDOT notification latency for highway incidents across the state of Pennsylvania, a description of the software and methodologies used to arrive at the estimates of latency, statistical significance and confidence measures, and a comparison of the accuracies of the various prediction models:
	06/17/2017
	

	4.1
	A report of the actions performed to curate the data and direct electronic access to the data archive via a URL or project website.
	07/17/2017
	

	4.2
	An electronic archival copy of the data as it exists at the end of the project.
	07/17/2017
	

	5.1
	A Draft Final Report
	08/17/2017
	

	6.1
	A Final Report
	10/17/2017
	

	

	

	Task
	Accomplishments This Month
	Activities Planned For Next Month

	1.1
	1] Initiated project with kick-off meeting.
2] Assigned graduate student researcher to project and provided info to Michael Bindie.
3] Initiated contact with county 911 call centers to request data.
4] Started acquiring data from a subset of county 911 call centers.
	
1] Continue to contact county 911 call centers and acquire pertinent data.
2] Initiate efforts to acquire pertinent data from PennDOT sources, including PennDOT Highway Road Closure data.


	1.2
	1] Initiated efforts to develop dataset repository.
	
1] Continue adding data to the repository.


	2.1
	1] Initiated discussion regarding efforts involved in data integration and pre-processing based on an initial examination of a limited subset of 911 call center data.
	1] Continue examining data to evaluate further efforts to normalize data.
[bookmark: _GoBack]2] Initiate data integration and pre-processing for acquired data.
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	Principal Investigator Comments

	1] The next conference call will be on November 23, 2017 at 11am.
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