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	Task
	Deliverable
	Due
	Completed

	1.1
	A report summarizing the counties contacted and the datasets acquired.
	02/17/2017
	02/17/2017

	1.2
	An electronic copy of the raw data acquired from each source.
	02/17/2017
	02/17/2017

	2.1
	A report summarizing the efforts involved in data integration and pre-processing.
	04/17/2017
	04/17/2017

	2.2
	An electronic copy of the normalized data.
	04/17/2017
	04/17/2017

	3.1
	A report summarizing analysis of the 911 call data and PennDOT highway road closure data, including estimates of PennDOT notification latency for highway incidents across the state of Pennsylvania, a description of the software and methodologies used to arrive at the estimates of latency, statistical significance and confidence measures, and a comparison of the accuracies of the various prediction models:
	07/07/2017
	

	4.1
	A report of the actions performed to curate the data and direct electronic access to the data archive via a URL or project website.
	07/17/2017
	

	4.2
	An electronic archival copy of the data as it exists at the end of the project.
	07/17/2017
	

	5.1
	A Draft Final Report
	08/17/2017
	

	6.1
	A Final Report
	10/17/2017
	

	

	

	Task
	Accomplishments This Month
	Activities Planned For Next Month

	1.1
	1] Submitted RTK requests to PSP for Philadelphia and Delaware County data.
2] Obtained data from Franklin, York, and Delaware counties.
	1] Finalize efforts to acquire data from any remaining counties.

	1.2
	1] Added additional data from Franklin, York, and Delaware counties to online repository.
	1] Continue contributing any additional data to the project website repository.

	2.1
	1] Continued attempts to contact Dauphin County regarding GPS coordinates in 911 data.
	1] Contact Dauphin County and discuss GPS coordinates for 911 call center data.

	2.2
	1] Normalized/pre-processed data from York, Venango, and Delaware counties and posted to project website repository.
	1] Normalize and pre-process Franklin County data as well as any data obtained from final efforts to contact remaining counties.

	3.1
	1] Requested extension for Task 3.1 deliverable due date to allow time for recently acquired data to be paired and included in report. Extension request was approved.
2] Graphical user interface (GUI) was completed after troubleshooting with data from Susquehanna county, which had already been manually paired without the GUI.
	1] Complete manual pairing efforts with all 911 data acquired as of late June/early July.
2] Perform statistical analyses on matched data pairings.

	4.1
	
	[bookmark: _GoBack]1] Draft summary of efforts related to data curation as performed throughout project.

	4.2
	
	1] Review website to ensure online data repository is effectively organized and up to date for data curation efforts.

	5.1
	
	

	6.1
	
	

	

	

	Principal Investigator Comments

	1] The next conference call is scheduled for July 20, 2017 at 10:00 a.m.
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