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	Task
	Deliverable
	Due
	Completed

	1.1
	A report summarizing the counties contacted and the datasets acquired.
	02/17/2017
	02/17/2017

	1.2
	An electronic copy of the raw data acquired from each source.
	02/17/2017
	02/17/2017

	2.1
	A report summarizing the efforts involved in data integration and pre-processing.
	04/17/2017
	04/17/2017

	2.2
	An electronic copy of the normalized data.
	04/17/2017
	04/17/2017

	3.1
	A report summarizing analysis of the 911 call data and PennDOT highway road closure data, including estimates of PennDOT notification latency for highway incidents across the state of Pennsylvania, a description of the software and methodologies used to arrive at the estimates of latency, statistical significance and confidence measures, and a comparison of the accuracies of the various prediction models:
	07/14/2017
	07/14/2017

	4.1
	A report of the actions performed to curate the data and direct electronic access to the data archive via a URL or project website.
	07/17/2017
	07/17/2017

	4.2
	An electronic archival copy of the data as it exists at the end of the project.
	07/17/2017
	07/17/2017

	5.1
	A Draft Final Report
	08/21/2017
	08/21/2017

	6.1
	A Final Report
	10/17/2017
	

	

	

	Task
	Accomplishments This Month
	Activities Planned For Next Month

	1.1
	
	

	1.2
	
	1] Finalize efforts to acquire data from any remaining counties.
2] Continue contributing any additional data to the project website repository.

	2.1
	
	

	2.2
	
	1] Normalize and pre-process any data obtained from final efforts to contact remaining counties.

	3.1
	1] Completed pairing efforts with GUI for Franklin and Centre county and incorporated into Task 5.1 deliverable report.
2] Performed statistical analyses on pairings between PennDOT RCRS and 911 data for Franklin and Centre counties.
	1] Submit revised Task 3.1 deliverable report based on feedback from PennDOT

	4.1
	1] Submitted revised Task 4.1 deliverable report based on feedback from PennDOT.
	

	4.2
	1] Revised website prior to submission of Task 5.1 deliverable report on 08/21/2017.
	1] Perform additional review of website to ensure data curation efforts are up to date prior to submission of revised draft final report.

	5.1
	1] Compile previous deliverable reports into comprehensive review of project efforts for draft final report.
2] Incorporate results from any additional pairing and statistical analysis efforts.
	1] Submit revised Task 5.1 deliverable report based on feedback from PennDOT

	6.1
	
	1] Initiate Final Report based on feedback from Task 5.1 draft final report and feedback from PennDOT

	

	

	Principal Investigator Comments

	1] The next conference call is scheduled for September 21, 2017 at 10:00 a.m.
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